


御中		Issue No. / 発行№ : PC-0018663				
		Issue date / 発行日 : 2021/11/10				
<b>工程変更連絡書</b> <b>Process Change Notice</b>		ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.				
		承認 (Approval)	査閲 (Review)			
		Tsukamoto	Inagaki			
		作成 (Created by) Nouchi				
貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。 早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。 本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。 We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.						
貴社品番/Customer's product number		弊社品番/Product number by Hirose				
		5 4 3 - 2 0 4 8 - 7 2 7				
		弊社品名/Product name by Hirose				
		D F 1 1 C Z - 6 D P - 2 V ( 2 7 )				
変更1 Change 1	区分 Type	Size of the packaging box will be changed.	理由 Reason			
			To improve quality			
変更2 Change 2	区分 Type	—	理由 Reason			
			—			
Content of change / 変更内容	変更前 Before the change		変更後 After the change			
	Packaging box size 405(D)×405(W)×30(H)		Packaging box size 405(D)×405(W)×40(H)			
			<p>* The center of the current box expands. When the boxes are stacked, it becomes unstable and they may easily fall down.</p>			
			影響範囲 The scope that will be affected.			
		設計変更は伴わない為、製品仕様、性能に変更はございません。 There is no design change, so there is no change on product specifications and performance.				
		・外観の変更 Appearance	無 No change			
		・含有物質変更 Containing substance	無 No change			
Implementation schedule of the change plan / 変更実施計画	日程 Schedule	Oct.1	Nov.1	Dec.1	Jan.1	Feb.1
	工程整備 Preparation of process		→			
	標準類の整備 Preparation of standards, etc.		→			
	トライ / Trial					
	作業教育 Training on operators		→			
	製品評価試験 Product evaluation test					
	サンプル提出 Submission of sample					
	初品検査結果提出 Submission of the initial product inspection result					
量産納入予定日 Scheduled delivery date of mass production products	2022年1月予定 Scheduled on January 2022			備考 Remarks		
変更計画可否回答希望日 Date of your acknowledgement	2021年11月30日 November 30, 2021					

Issue No. / 発行№ : PC-0018663

ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名 : Customer name:	
<b>変更計画可否回答書</b> Answer to the change plan notification (approval)	製品名 Product name :	D F 1 1 C Z - 6 D P - 2 V ( 2 7 )	ご判定日 Judgment day
	変更内容 Content of change :	Size of the packaging box will be changed.	ご担当者 Person in charge
		—	
変更計画可否 Approve or Not approve for the change:	承認 Approved	否認 Not approved	条件付 With condition
必要提出資料、その他指示事項 Required materials for submission / other directions			